COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2018

ESTI MATE SUMVARY 10: 15: 30
CONTI D: C21254 ESTI MATE NO: 0013 FINL SPEC YR: 2005
PCN: 21254-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 172.0 DAYS TI ME ALLOW 164 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TI ME: 104. 88 ORI G TI ME ALLOW 101 WORK DAYS
PRQIECT NO STA067A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAVE OF ROAD:
PROJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 11/ 14/ 2018 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME SToPPeD 08/13/2018
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED 08/ 13/ 2018
West i nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 10,508, 293. 77 PARTI Cl PATI NG $ 10,508, 293.78 $ 8,011.11
AWARD PRQIECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 10, 508, 293. 78 8,011.11
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 508, 293. 78 8,011.11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0. 00 156, 004. 21
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 10, 508, 293. 78 164, 015. 32
L1 QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 10, 508, 293. 78 164, 015. 32
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 164, 015. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202-01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254

21254-BI D
STA067A- 039

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of Guardrail Type 3

*Rermoval of End Anchorage

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
645. 000
EACH
6. 00000
0. 000
sy
2, 000. 00000
0. 000
5%
185. 00000
15, 707. 000
sy
3. 20000
99. 000
EACH
90. 30000
26. 000
EACH
24.10000
6, 813. 000
LF
4.05000
43. 000
EACH
242. 00000
72. 000
oy
70. 00000
1, 430. 000
(%
84. 80000
17. 000
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

645. 000
0. 000
645. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 707. 000
0. 000
15, 707. 000

99. 000
0. 000
99. 000

26. 000
0. 000
26. 000

6, 813. 000
0. 000
6, 813. 000

43. 000
0. 000
43. 000

72.000
0. 000
72.000

1, 430. 000
0. 000
1, 430. 000

17. 000
0. 000
17. 000

Page 2

ESTI MATE RUN 11/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 30

AMOUNT

3,870

50, 262

8, 939

626.

27,592

10, 406

5, 040

121, 264

4,513

00

.00

.00

40

70

60

65

00

00

00

50



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00035

0070

208- 00045

0075

208- 00103

0080

208- 00105

0085

208- 00106

0089

210-01130

0090

210- 04035

0091

210- 04035

0095

211-00100

0100 211-02275

C21254

21254-BID
STAO067A- 039

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Erosion Log Type 1 (12 Inch) 1, 060. 000
LF
6. 90000
*Aggregat e Bag 0. 000
LF
8. 20000
Concrete Washout Structure 0. 000
EACH
1, 771. 00000
Renoval and Disposal of Sedinment (Labor) 4. 000
HOUR
35. 70000
Renoval and Di sposal of Sedinment (Equipnent) 3. 000
HOUR
212. 00000
Sweepi ng (Sedi ment Renoval ) 21.000
HOUR
195. 50000
Res Gdrail Ty 3 Reset Guardrail Type 3 (CMO 004) 1, 233. 000
LF
20. 00000
*Modi fy Guardrail (Special) 13, 631. 000
LF
2.50000
Modi fy Quardrail (Spec) Mdify Guardrail (Spec) CMO 9, 699. 000
004
LF
2.50000
Drilling Hole 569. 000
LF
47.20000
Cenent Grout 69. 000
CcY

974. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 060. 000
0. 000

1, 060. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

21.000
0. 000
21. 000

1, 233. 000
0. 000

1, 233. 000

13, 631.
0. 000
000

000

13, 631.

9, 699. 000
0. 000

9, 699. 000

. 000
0. 000
. 000

69. 000
0. 000
69. 000
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ESTI MATE RUN 11/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 30

AMOUNT

7,314

142.

636.

4,105

24, 660

34,077

24, 247

26, 856

67, 206

00

.00

.00

80

00

50

00

50

50

80

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0101 212-00006

0102

212-00032

0103

213-00012

0105

240- 00000

0110

240- 00010

0115

304- 06000

0120

304- 08000

0125

307- 00000

0130

403- 00720

0135

403-36721

0140 406-09500

C21254

STAO067A- 039

21254-BID

| TEM
DESCRI PTI ON

Seedi ng (Native) Seeding (Native) (CMO 010)

Soi |l Conditioning Soil Conditioning (CMO 010)

Spray-on Mul ch Bl anket
010)

Spray-on Mul ch Bl anket (CMO

W ldlife Biol ogist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

*Hydrated Line

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading ST)(75) (PG 58-28)

*Col d Bitum nous Pavenent (Recycle)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
3, 151. 86000
1. 000
ACRE
6, 322. 73000
1. 000
ACRE
3, 724. 59000
0. 000
HOUR
236. 00000
0. 000
HOUR
113. 00000
227. 140
TON
29. 80000
5, 382. 100
TON
28. 10000
897. 680
TON
276. 50000
181. 940
TON
176. 00000
51, 882. 590
TON
80. 60000
255, 445, 000
sy

5.20000

QrY TH'S PERI OD
QTY TO DATE

5, 065.
. 180
5, 382.

51, 882.
0.
51, 882.

255, 445.
0.
255, 445.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 140
. 000
. 140

920

100

. 680
. 000
. 680

. 940
. 000
. 940

510
080
590

000
000
000

Page 4

ESTI MATE RUN 11/ 14/ 2018

8, 884.

- 880.

.00

.00

.00

.00

.00

.00

66

.00

00

.45

.00

10: 15: 30

AMOUNT

3, 151.

6, 322.

3, 724.

6, 768.

151, 237.

248, 208.

32, 021.

4,181, 736.

1, 328, 314.

86

73

59

.00

.00

77

01

52

44

75

00



CONTI D

CAT NO0200

0145

0150

0155

0160

0165

0170

0175

0180

0185

0190

0191

411-10255

411-90040

606- 00301

606- 01370

606- 01385

606- 01390

606- 02003

606- 02005

608- 00015

612- 00036

613-07002

C21254

STAO067A- 039

21254-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Recycl i ng Agent

*Quardrail

Type 3 (6-3 Post Spacing) (31" M3S)

*Transition Type 3G (31" MGS)

*Transition Type 3J (31" M)

*End Anchorage Type 3K (31"

MSS)

*End Anchorage (Nonflared) (31" M3S)

*End Anchorage (Flared) (31" MGS)

Det ect abl e War ni ngs

*Del i neat or

(Fl exi bl e) (Square Base)

Type Two Pull Box CMO 08

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25, 628. 000
GAL
3. 85000
442, 579. 000
GAL
2. 40000
11, 638. 000
LF
22. 60000
12. 000
EACH
1, 689. 00000
1. 000
EACH
1, 566. 00000
3. 000
EACH
640. 50000
23.000
EACH
2, 215. 00000
33.000
EACH
2, 246. 00000
0. 000
SF
334. 00000
1, 654. 000
EACH
84. 30000
2.000
EACH

933. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25, 628. 000
0. 000
25, 628. 000

442,579. 000
0. 000
442,579. 000

11, 638. 000
0. 000
11, 638. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

23. 000
0. 000
23. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

1, 654. 000
0. 000
1, 654. 000

2.000
0. 000
2.000
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ESTI MATE RUN 11/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 30

AMOUNT

98, 667

1,062, 189

263, 018

20, 268

1, 566

1,921.

50, 945

74,118

139, 432

1, 866

80

60

80

00

00

50

00

00

.00

20

00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21254-BI D
PRQIECT STAO67A- 039 ESTI MATE NO. 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 614-00011 *Sign Panel (Class I) 447. 000
SF
24.10000
0200 614-00012 *Sign Panel (Class Il) 838. 000
SF
28.90000
0205 614-00013  *Sign Panel (Class Il1) 66. 000
SF
33. 70000
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 47.000
EACH
174. 50000
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000
Sl i pbase
EACH
361. 50000
0216 614-72880 Detect Anp (Loop) CMO 08 4. 000
EACH
3, 640. 00000
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000
EACH
3,613. 00000
0225 614-80385 *Runble Strip 121, 100. 000
LF
0. 08000
0230 625-00000 *Construction Surveying 1. 000
LS
50, 184. 00000
0235 626- 00000 *Mobi | i zati on 1. 000
LS
257, 850. 00000
0240 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 2,537. 000

132. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

447.000
0. 000
447.000

838. 000
0. 000
838. 000

66. 000
0. 000
66. 000

47.000
0. 000
47.000

66. 000
0. 000
66. 000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

121, 100. 000
0. 000
121, 100. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2,537.000
0. 000
2,537.000

Page 6

ESTI MATE RUN 11/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 30

AMOUNT

10,772

24,218

2,224

8, 201.

23, 859

14,560

10, 839

9, 688

50, 184

257, 850

334, 884

70

20

20

50

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0245

0250

0255

0260

0265

0270

0275

0280

0281

0285

0286

627-00011

627- 30405

627-30410

630- 00000

630- 00001

630- 00007

630- 00012

630- 80001

630- 80001

630- 80341

630- 80341

C21254
21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

Fl ash Beacon (Port) CMO 07

*Construction Traffic Sign (Panel

Const Traf Sign (A) CMO 07

Si ze A)

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 239. 000
GAL
54. 30000
733. 000
SF
23. 90000
468. 000
SF
16. 70000
10, 194. 000
HOUR
42. 20000
2, 149. 000
HOUR
66. 20000
186. 000
DAY
361. 50000
168. 000
DAY
1, 204. 00000
4. 000
EACH
1, 445. 00000
4. 000
EACH
901. 34000
49. 000
EACH
78. 30000
32.000
EACH

48. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 239. 000
0. 000
5, 239. 000

733. 000
0. 000
733. 000

468. 000
0. 000
468. 000

10, 194. 000
0. 000
10, 194. 000

2, 149. 000
0. 000
2, 149. 000

186. 000
0. 000
186. 000

168. 000
0. 000
168. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

49. 000
0. 000
49. 000

32. 000
0. 000
32. 000

Page 7

ESTI MATE RUN 11/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 30

AMOUNT

284, 477

17,518

7,815

430, 186

142, 263

67,239

202, 272

5,780

3, 605

3, 836

1,562

70

70

60

80

80

00

00

00

36

70

88



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21254-BI D ESTI MATE RUN 11/ 14/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0013 10: 15: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 630-80342  *Construction Traffic Sign (Panel Size B) 97. 000 97. 000
EACH 0. 000 0.00
84. 30000 97. 000 8,177.10
0291 630-80342 Const Traf Sign (B) CMO 07 52. 000 52. 000
EACH 0. 000 0. 00
52. 58000 52. 000 2,734.16
0295 630-80343  *Construction Traffic Sign (Panel Size C) 43. 000 43. 000
EACH 0. 000 0.00
90. 30000 43. 000 3,882.90
0296 630-80343 Const Traf Sign (C) CMO 07 22.000 22.000
EACH 0. 000 0. 00
56. 33000 22.000 1, 239. 26
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 196. 000
SF 0. 000 0.00
30. 10000 196. 000 5,899. 60
0301 630-80344 Const Traf Sign (Spec) CMO 07 196. 000 196. 000
SF 0. 000 0. 00
18. 78000 196. 000 3, 680. 88
0305 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0.00
7,227.00000 6. 000 43, 362. 00
0306 630-80355 Port Mesg Panel CMO 07 6. 000 6. 000
EACH 0. 000 0. 00
4,507. 93000 6. 000 27,047.58
0310 630-80360  *Drum Channel i zi ng Device 100. 000 100. 000
EACH 0. 000 0.00
24.10000 100. 000 2,410. 00
0311 630-80360 Drum Channel Dev CMO 07 51. 000 51. 000
EACH 0. 000 0. 00
15. 03000 51. 000 766. 53
0315 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00

24.10000 0. 000 0. 00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21254-BI D ESTI MATE RUN 11/ 14/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0013 10: 15: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 53. 000 53. 000
EACH 0. 000 0.00
24.10000 53. 000 1,277.30
0321 630-80364 Drum Channel Dev (Light) (SB) CMO 07 8. 000 8. 000
EACH 0. 000 0. 00
15. 03000 8. 000 120. 24
0325 630-80380 *Traffic Cone 499. 000 499. 000
EACH 0. 000 0.00
12. 00000 499. 000 5, 988. 00
0326 630-80380 Traffic Cone CMO 07 150. 000 150. 000
EACH 0. 000 0. 00
7.49000 150. 000 1,123.50
0330 630-80510  *Mbbile Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
5, 963. 00000 1. 000 5, 963. 00
0335 630-85011  *lnpact Attenuator (Tenporary) 390. 000 390. 000
DAY 0. 000 0. 00
72.30000 390. 000 28,197. 00
0336 630-85041 Mobi | e Attenuator Mbile Attenuator (CMO 2) 30. 000 30. 000
DAY 0. 000 0.00
650. 00000 30. 000 19, 500. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoothness Incentive 153, 854. 130 153, 854. 130
FA 0. 000 0. 00

1. 00000 153, 854. 130 153, 854. 13



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21254-BI D ESTI MATE RUN 11/ 14/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0013 10: 15: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700- 70019 F/ A Asphalt Cenent Cost Adjustment -2,944. 170 -2,944.170
FA 0. 000 0.00
1. 00000 -2,944.170 -2,944. 17
0365 700-70023 F/ A On- The-Job Trai nee 1, 800. 000 1, 800. 000
FA 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0370 700-70025 F/' A Quality Incentive Paynent 72,994. 000 72,993. 980
FA 0. 000 0.00
1. 00000 72,993. 980 72,993. 98
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0377 900-00006 Added Item (Dollar)/ Dustgard - Mintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0.00
1. 00000 15, 862. 500 15, 862. 50
0378 900- 00006 *Added Item (Dollar)/ Tree Renopval (CMO 05) 1. 000 1. 000
DOL 0. 000 0. 00
2, 020. 00000 1. 000 2,020. 00
0379 900-00005 Added Item (Day)/ LI QU DATED DAMAGES -8. 000 -8.000
DAY 0. 000 0.00
7, 000. 00000 -8.000 - 56, 000. 00
CAT 0200 CURRENT AMT $10, 360, 034. 17 $ 8,011. 11 $10, 360, 034. 15
CAT NOO300 STRUCTURES
0380 202-00425 *Rermoval of Bridge Railing 216. 000 216. 000
LF 0. 000 0. 00
61. 10000 216. 000 13, 197. 60
0385 518-03000 Sawi ng and Seal ing Bridge Joint 241. 000 241.000
LF 0. 000 0.00
24.00000 241. 000 5,784.00
0390 606-11010 *Bridge Rail Type 10R 216. 000 216. 000
LF 0. 000 0. 00
397. 50000 216. 000 85, 860. 00

CAT 0300 CURRENT AMT $ 104,841.60 % 0.00$% 104, 841.60



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21254-BI D ESTI MATE RUN 11/ 14/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0013 10: 15: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 019. 00000 1. 000 18, 019. 00
0400 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 971. 00000 1. 000 20, 971. 00
0405 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,428. 00000 1. 000 4,428. 00
CAT 0400 CURRENT AMT $ 43,418.00 % 0.00% 43, 418. 00

PRQJECT TOTAL CURRENT AMI $10, 508, 293.77 $ 8,011. 11 $10, 508, 293. 75



